

UNITED STATES GOVERNMENT

Memorandum

TO : The Files:

DATE: 11 February 1963

FROM

25X1A9a

SUBJECT: Trip Report - UC-3 with

25X1A5a1

1. Project Description:

Develop a portable, semi-concealable agent warning system operating in the ultrasonic frequency range.

2. Contractual Information:

25X1A5a1

- a. Initial Cost:
- b. Initiation Date: 25 June 1962
- c. Completion Date: 25 March 1963
- d. Deliverable Items: 1 Engineering Model Transmitter
1 Engineering Model Receiver
5 Service Test Models Transmitter
5 Service Test Models Receiver

3. Date of Meeting: 5 February 1963

4. Place of Meeting:

25X1A5a1

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr.

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

The printed circuit board for the receiver has been delivered and the receiver was being assembled on the day of this visit. If the unit operates satisfactorily, the remaining four printed circuit boards will be produced and the units assembled by the first of March. The transmitters will be assembled concurrently.

25X1A9a

SUBJECT: Trip Report - UC-3 with 

25X1A5a1

Distribution:

R&D Subject File
Inspection Branch/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono